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ESTIMATE RUN 10/18/2007

ESTIMATE SUMMARY 15:08:03

CONTID: C15669         ESTIMATE NO: 0004 PROG 2005

PCN: 15669-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

 Jct SH 167 to Ordway PERCENT TIME:

PROJECT NO: STA 096A-038                  

 Jct SH 167 to Ordway

NAME OF ROAD: 096B

PROJECT COUNTIES: CROWLEY

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/13/2007 DATE TIME STARTED 06/11/2007

1800 NORTH TAFT DATE LET 01/11/2007 DATE WORK BEGAN

 DATE AWARDED 01/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/23/2007 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 06/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,135,488.39 PARTICIPATING $ $ 183,983.25

AWARD PROJECT AMT: 3,030,336.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.85

TIME ALLOW:

ORIG TIME ALLOW:

68 WORK DAYS

WORK DAYS68

98.23%

55,435.90

183,983.25

183,983.25

183,983.25

$

$

$

$

3,080,052.49

0.00

3,080,052.49

0.00

3,080,052.49

-45,455.05

0.00

3,034,597.44

0.00

AMOUNT DUE 3,034,597.44 183,983.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 183,983.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.5
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 50,456.000 50,455.900

SY  0.000 0.00

1.40000 50,455.900 70,638.26

202-00240  
 

0010 BLADING 14.000 14.000

HOUR 0.000 0.00

95.00000 14.000 1,330.00

203-01500  
 

0015 *TOPSOIL 0.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

207-00205  
 

0020 *EROSION LOG (12 INCH) 30.000 30.000

LF  0.000 0.00

5.25000 30.000 157.50

208-00002  
 

0025 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0030 *SILT FENCE 14.000 13.750

LF  0.000 0.00

1.50000 13.750 20.63

208-00020  
 

0035 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00070  
 

0040 EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.300 600.00

2,000.00000 1.000 2,000.00

208-00200  
 

0045 *SEEDING (NATIVE) 1.200 0.000

ACRE 1.200 468.00

390.00000 1.200 468.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 1.200 0.000

ACRE 1.200 528.00

440.00000 1.200 528.00

213-00002  
 

0055 *MULCH TACKIFIER 250.000 0.000

LB  250.000 450.00

1.80000 250.000 450.00

213-00061  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

1.55000 0.000 0.00

216-00041  
 

0065 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-06007  
 

0070 *AGGREGATE BASE COURSE (SPECIAL) 3,068.910 3,068.910

TON 0.000 0.00

21.00000 3,068.910 64,447.11

304-09014  
 

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.040 0.000

TON 30.040 2,853.80

95.00000 30.040 2,853.80

403-00720  
 

0080 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 41,161.640 41,161.640

TON 0.000 0.00

53.35000 41,161.640 2,195,973.49

403-34741  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 10,780.000 10,780.000

GAL 0.000 0.00

1.00000 10,780.000 10,780.00

411-10255  
 

0090 *DELINEATOR (TYPE I) 334.000 0.000

EACH 334.000 6,179.00

18.50000 334.000 6,179.00

612-00001  
 

0095 *DELINEATOR (TYPE II) 9.000 0.000

EACH 9.000 175.50

19.50000 9.000 175.50

612-00002  
 

0100 *DELINEATOR (TYPE III) 66.000 0.000

EACH 66.000 1,452.00

22.00000 66.000 1,452.00

612-00003  
 

0105 *RUMBLE STRIP 2,323.000 2,323.000

LF  0.000 0.00

2.30000 2,323.000 5,342.90

614-80385  
 

0110 *CONSTRUCTION SURVEYING (HOURLY) 7.000 7.000

HOUR 0.000 0.00

215.00000 7.000 1,505.00

625-00001  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

93,908.00000 1.000 93,908.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.700

L S 0.300 1,650.00

5,500.00000 1.000 5,500.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 820.200 820.200

GAL 0.000 0.00

43.00000 820.200 35,268.60

627-00001  
 

0130 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 78.000 0.000

SF  78.000 2,145.00

27.50000 78.000 2,145.00

627-00003  
 

0135 *EPOXY PAVEMENT MARKING 691.350 0.000

GAL 691.350 48,394.50

70.00000 691.350 48,394.50

627-00005  
 

0140 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 144.000 0.000

SF  144.000 2,736.00

19.00000 144.000 2,736.00

627-30329  
 

0145 *ADJUST MONUMENT BOX 2.000 0.000

EACH 2.000 1,140.00

570.00000 2.000 1,140.00

629-01210  
 

0150 *FLAGGING 2,353.000 1,948.000

HOUR 405.000 8,606.25

21.25000 2,353.000 50,001.25

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 36.000 25.000

DAY 11.000 715.00

65.00000 36.000 2,340.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 59.000 44.000

DAY 15.000 9,000.00

600.00000 59.000 35,400.00

630-00012  
 

0165 *FLASHING BEACON (SOLAR) 6.000 5.400

EACH 0.000 0.00

565.00000 5.400 3,051.00

630-80002  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 34.200

EACH 0.000 0.00

50.00000 34.200 1,710.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 51.300

EACH 0.000 0.00

55.00000 51.300 2,821.50

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80343  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 334.800

SF  0.000 0.00

17.00000 334.800 5,691.60

630-80344  
 

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

7,000.00000 1.800 12,600.00

630-80355  
 

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80358  
 

0200 *DRUM CHANNELIZING DEVICE 150.000 69.300

EACH 0.000 0.00

21.50000 69.300 1,489.95

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80363  
 

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80364  
 

0215 *TRAFFIC CONE 300.000 157.500

EACH 0.000 0.00

11.50000 157.500 1,811.25

630-80380  
 

0220 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A PARTNERING 2,080.510 2,080.510

F A 0.000 0.00

1.00000 2,080.510 2,080.51

700-70011  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE 17,796.040 17,796.040

F A 0.000 0.00

1.00000 17,796.040 17,796.04

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT 34,034.490 34,008.300

F A 26.190 26.19

1.00000 34,034.490 34,034.49

700-70016  
 

0240 F/A ON-THE-JOB TRAINEE 748.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A QUALITY INCENTIVE PAYMENT 93,035.190 93,035.190

F A 0.000 0.00

1.00000 93,035.190 93,035.19

700-70025  
 

0255 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0500 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

4,600.00000 1.000 4,600.00

620-00015  
 

0505 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

208-00045  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 ADDED ITEM (EACH)/ AUTOMATED TRAFFIC RECORDER 
(REINSTALL LOOPS ONLY)

1.000 0.000

EACH 1.000 4,900.26

4,900.26000 1.000 4,900.26

900-00007  
 

0515 RESET GUARDRAIL TYPE 3 125.000 0.000

LF  125.000 1,125.00

9.00000 125.000 1,125.00

210-01130  
 

1207 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
LOADS

0.000 -60.000

DOL 0.000 0.00

1.00000 -60.000 -60.00

900-00006  
 

CAT 0200 $93,144.50 2,831,121.33CURRENT AMT 2,840,749.54 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0270 *REMOVAL OF DELINEATOR 312.000 0.000

EACH 312.000 1,872.00

6.00000 312.000 1,872.00

202-00090  
 

0275 *REMOVAL OF SIDEWALK 43.020 43.020

SY  0.000 0.00

103.00000 43.020 4,431.06

202-00200  
 

0280 *REMOVAL OF CURB AND GUTTER 344.000 233.800

LF  110.000 1,320.00

12.00000 343.800 4,125.60

202-00203  
 

0285 *REMOVAL OF CONCRETE CURB RAMP 68.000 67.820

SY  0.000 0.00

110.00000 67.820 7,460.20

202-00206  
 

0290 *REMOVAL OF ASPHALT MAT 10.000 9.600

SY  0.000 0.00

100.00000 9.600 960.00

202-00220  
 

0295 *REMOVAL OF GROUND SIGN 8.000 0.000

EACH 8.000 208.00

26.00000 8.000 208.00

202-00810  
 

0300 *REMOVAL OF GUARDRAIL TYPE 3 251.000 88.500

LF  162.500 406.25

2.50000 251.000 627.50

202-01130  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0305 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

96.00000 2.000 192.00

202-01300  
 

0310 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 858.000 858.000

CY  0.000 0.00

23.00000 858.000 19,734.00

203-00060  
 

0315 *RESET MAILBOX STRUCTURE (TYPE 1) 29.000 0.000

EACH 29.000 6,380.00

220.00000 29.000 6,380.00

210-00011  
 

0320 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 2.000 480.00

240.00000 2.000 480.00

210-00012  
 

0325 *RESET GROUND SIGN 4.000 0.000

EACH 4.000 152.00

38.00000 4.000 152.00

210-00810  
 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,913.500 1,351.000

LF  2,562.500 41,000.00

16.00000 3,913.500 62,616.00

606-00301  
 

0335 *TRANSITION TYPE 3G 8.000 0.000

EACH 8.000 9,600.00

1,200.00000 8.000 9,600.00

606-01370  
 

0340 *TRANSITION TYPE 3L 2.000 2.000

EACH 0.000 0.00

575.00000 2.000 1,150.00

606-01395  
 

0345 *END ANCHORAGE (NONFLARED) 10.000 2.000

EACH 8.000 16,000.00

2,000.00000 10.000 20,000.00

606-02003  
 

0350 *END ANCHORAGE (FLARED) 10.000 4.000

EACH 6.000 9,600.00

1,600.00000 10.000 16,000.00

606-02005  
 

0355 *CONCRETE SIDEWALK 50.320 50.320

SY  0.000 0.00

215.00000 50.320 10,818.80

608-00000  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0360 *CONCRETE CURB RAMP 97.490 97.490

SY  0.000 0.00

270.00000 97.490 26,322.30

608-00010  
 

0365 *BRICK PAVERS (INSTALL ONLY) 0.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

608-00051  
 

0370 *CURB AND GUTTER TYPE 2 (SECTION II-B) 222.100 222.100

LF  0.000 0.00

48.00000 222.100 10,660.80

609-21020  
 

0375 *SIGN PANEL (CLASS I) 90.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00011  
 

0380 *SIGN PANEL (CLASS II) 134.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
 

0385 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 62.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-01512  
 

0390 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

614-01522  
 

0395 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 166.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

614-01575  
 

0400 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 16.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

614-01578  
 

CAT 0201 $87,018.25 203,790.26CURRENT AMT 215,522.46 $$

CAT NO0300 STRUCTURE 

0405 SANDBLASTING 102.460 102.460

SF  0.000 0.00

9.50000 102.460 973.37

202-05150  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0410 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 130.000 130.000

LF  0.000 0.00

16.50000 130.000 2,145.00

412-14000  
 

0415 GEOTEXTILE (PAVING) 157.000 157.000

SY  0.000 0.00

1.00000 157.000 157.00

420-00500  
 

0420 *CONCRETE (PATCHING) 109.460 109.460

SF  0.000 0.00

87.00000 109.460 9,523.02

601-06150  
 

CAT 0300 $0.00 12,798.39CURRENT AMT 12,798.39 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0425 *REMOVAL OF BRIDGE RAILING 283.000 0.000

LF  283.000 3,820.50

13.50000 283.000 3,820.50

202-00425  
 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.000 0.780

SY  0.000 0.00

525.00000 0.780 409.50

202-00450  
 

0435 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 11.380 11.380

SY  0.000 0.00

625.00000 11.380 7,112.50

202-00454  
 

0440 *BRIDGE RAIL TYPE 10R 283.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11010  
 

CAT 0301 $3,820.50 11,342.50CURRENT AMT 45,418.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
 

0450 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
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PCN: 15669-BID    ESTIMATE RUN 10/18/2007

PROJECT: STA 096A-038                  ESTIMATE NO: 0004 15:08:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 183,983.25 $ 3,080,052.48CURRENT AMT 3,135,488.39 $$


